<!doctype html public "-//w3c//dtd html 4.0 transitional//en">
<html>

<h3>
Status for week ending 2/9/2001</h3>
1. Continued work on Local Stores design. Met with Rick Henderson
and Glenn Mi to talk about modifications to the Merchant Compare service
to include local store information. Finalized most of the outstanding design
issues.
<p>2. Continued work on installation and configuration of VL5 plugin. Successfully
configured the VL5 plugin on landscape.web.aol.com to read Magic Carpet
Authentication headers (for web users).
<p>The Magic Carpet VL5 catalog is not released to production and the TurboWeb
group does not yet have a test environment set up to

test new catalog which includes the latitude/longtude information.
<p>I still haven't received the mapping file for converting location information
to a zip code. The person responsible in the AOLNet Ops is no longer
working in the group due to reorg and I have sent mail to the manager,
Steve Long, asking for the file.
<p>3. Completed focal review.
<h4>
Next Week:</h4>
1. Continue configuration of VL5 plugin.

2. Review Local Stores design.

3. Support Shopping List.</html>